PENERBANGAN MALAYSIA BERHAD
WORK SCHEDULE FOR SALE OF ONE AIRBUS A330-300 (MSN 073)

ID	Activities	Duration (business days)	Dates
1	Preparation of tender, RFB and buyer's listing	6	15 -22 Dec
2	Issue tender notification	2	23 - 27 Dec
3	Clarification on tender notification and RFB	15	27 Dec - 17 Jan
4	Preliminary bid submission based on given data	1	18-Jan
5	Review of bid by Technical Division and inform selected bidders	2	17 - 20 Jan
6	Potential buyers to inspect aircraft and review documents	15	25 Jan - 17 Feb
7	Submission of Final offer price after aircraft inspection and documents review	1	20-Feb
8	Review of final offer by Technical Division	3	21 - 23 Feb
9	Approval to proceed from Head of Unit (HoU)	3	24 - 26 Feb
10	To inform successful bidder	1	29 Feb
11	Finalise Letter of Award	1	1-Mar
12	Buyer's Acceptance Letter of Offer (1% deposit payment of offer price)	2	2 - 5 Mar
13	Prepare/negotiate/finalize S & P Agreement	7	6 - 14 Mar
14	Signing of S & P Agreement (Additional 9% of offer price in USD)	2	15 -16 Mar
15	Preparation for aircraft delivery (MSN 073)	8	5 -26 Mar
16	Aircraft delivery (full payment)	1	29-Mar



Notes:
Duration = business days
RFB = Request for Bid
S & P = Sale & Purchase

Public Holiday:
25 - 26 Dec 2011 - Christmas
1 Jan 2012 - New Year
7 Jan 2012 - Thaipusam
23 - 24 Feb 2012 - Chinese New Year
1 Feb 2012 - Federal Territory Day
7 Feb 2012 - Thaipusam